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Settlement Year 3 – Second Quarter  
Progress Report to California Public Utilities Commission 

Electric Vehicle Charging Station Project 
 

PUBLIC, NON-CONFIDENTIAL VERSION 
 

For the period March 6, 2015 through June 5, 2015 (the Reporting Period) 
Submitted July 2, 2015 by NRG EV Services LLC on behalf of the Dynegy Parties1 

 
 

EXECUTIVE SUMMARY 
 
As of June 5, 2015 (the Reporting Date), NRG EV Services LLC (NRG) had a total of 116 
Freedom Station sites either constructed or under development.  During the Reporting Period, 
NRG completed construction on 16 additional Freedom Station installations, for a total of 84 
completed sites.   
 
The upgrades to the Freedom Stations to support the SAE Combo Charging Standard (CCS) 
were completed during the Reporting Period, and all Freedom Stations now support CCS. The 
new standard supports vehicles newly available for sale in California including the BMW i3, 
Chevy Spark and Volkswagen e-Golf.  It is the largest CCS network in the U.S. and the 
Settlement Agreement has been instrumental to developing and deploying that technology, 
making it available to the broader California and national marketplace.   
 
NRG is very close to completing the retrofit for credit card readers for all Freedom Stations. The 
retrofits allow any user to access the chargers anonymously for a one-time price.  As of the 
Reporting Date, 59 of the 84 Freedom Stations sites include credit card readers, and NRG 
anticipates completing credit card swipe retrofits on all stations by mid-July. 
 
20 out of the 84 Freedom Station sites are located in qualified low-income areas (PUMAs), 
exceeding the 20% commitment.  New sites include Fashion Fair Mall in Fresno and Fresh & 
Easy in Hayward, bringing EV fast charging to these communities for the first time. 
 
Utilization of the public charging infrastructure continues to increase during the Reporting 
Period, with energy dispensed in the Reporting Period increasing by 36%.  
 
NRG added 24 contracted Make-Readies Sites representing 234 Make-Ready Stubs, for a total of 
1,436 Make-Ready Stubs under contract at 179 Make-Readies Sites. In addition to fully 
contracted Make-Ready Stubs, NRG has received non-binding commitments for installations at 
approximately 163 additional site locations, representing approximately 885 to 1165 Stubs. 
These results reflect a new marketing program that has attracted new properties.  The NRG team 
is now developing site designs and final agreements to establish service at these new properties.  
Total installations to date increased to 134 Make-Readies Sites and 1,013 Make-Ready Stubs.   
 

                                                 
1  Capitalized terms not otherwise defined herein shall have the meaning ascribed to such terms in the Long-Term 
Contract Settlement Agreement (the “Agreement”). 
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The initial Technology Demonstration project is now commissioned for public use; phase 1 
features two dual-hose fast-chargers (supporting both CHAdeMO and CCS) as well as a solar 
canopy.  NRG is awaiting CPUC approval for two additional technology projects and one 
opportunity access project. 
 
INSTALLATION OF PUBLIC EV CHARGING STATIONS (FREEDOM STATIONS) 
 
As of the Reporting Date, a total of 116 Freedom Station sites were either completed, under 
construction, or in the permitting process.   
 
The table below summarizes Freedom Station progress throughout the term of the Agreement: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

* Installation of credit card swipe will be complete by July 15, 2015.  
** NRG previously communicated to the CPUC that 54 credit card readers were installed as of June 8, 
2015; internal reporting had not yet been updated to reflect the 5 additional installations.  

 
Installations 
 
During the Reporting Period, NRG completed construction on 16 additional Freedom Stations, 
for a total of 84 Freedom Stations. Completed Freedom Stations are listed in Appendix A, with 
new stations in bold.  
 
Site Development 
 
As of the Reporting Date, 9 additional Freedom Station sites were under construction, 10 more 
were fully permitted and another 13 sites had been submitted for permitting.   
 
Low-Income PUMA Distribution 
 
Twenty of the 84 Freedom Stations are located in low-income PUMAs: 8 in the San Francisco 
Bay Area, 8 in the Los Angeles Basin, 3 in San Diego County, and 1 in the San Joaquin Valley.  
They represent 24% of all operational sites, exceeding the goal of 20% in this category.   
 

DC Fast Charging 
Station Progress 

2013 2014 2015 

Q1/
Q2 

Q3 Q4 Q1 Q2 Q3 Q4 Q1 
 

Q2 

Sites with Permits Submitted  6 22 12 2 22 17 13 13

Sites with Permits Approved  6 3 6 2 8 17 15 10

Sites under Construction  2 5 11 9 6 16 15 9

Sites Completed 0 1 10 15 36 46 56 68 84

Completed Sites w/ SAE Combo  3 23 51 84

Completed Sites w/ working 
credit card readers* 

 3 37 59**

Completed sites with credit card 
readers and SAE combo 

 2 31 59

Cumulative Settlement Target   40 100  
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SAE Combo Rollout Status  
 
During the Reporting Period, NRG completed the upgrades to all Freedom Stations to support 
the SAE combo standard (CCS).  
 
Credit Card Payment Upgrades Rollout Status  
 
Installation of the credit card payment systems was delayed due to delivery delays from the 
equipment vendor.  59 of the 84 Freedom Stations are now able to accept credit card swipe, and 
NRG expects all sites to have this functionality by mid-July.  
 
INSTALLATION OF MAKE READY STUBS AND MAKE READY ARRAYS 
 
Status of Make-Readies Sites 
 
Overall, NRG has 179 Make-Readies Sites under contract, representing 1,436 Make-Ready 
Stubs. Of these, 1,013 Make-Ready Stubs have been installed at 134 sites, as set forth in 
confidential Appendix A.  In addition, NRG has signed master host agreements covering 90 
additional sites, representing approximately 610 to 680 Make-Ready Stubs. Finally, NRG has 
signed non-binding Letters of Intent through the Take Charge CA campaign, for 73 additional 
sites, representing approximately another 275 to 385 Make-Ready Stubs.   
 
Pursuant to Section 4(b)(vi)(B) of the Agreement, NRG has established a website which 
identifies each installed Make-Ready Array’s location and Start-Up Period expiration date. See 
http://www.nrgevgo.com/california-rev-progress/. 
 
NRG has conducted a total of 741 site assessments.  Of these sites, 394 are Multi-Family 
Housing Sites, 254 are Workplace Sites and 93 are Public Interest sites, and they would equate to 
approximately 4,850 Make-Ready Stubs.    
 
Mixed-Income Multi-Family Housing Sites 
 
Negotiations continue with previously discussed San Diego based community housing providers. 
In the Reporting Period, NRG assessed and made a proposal to an additional mixed-income 
property owner in the Bay Area. In addition, discussions have commenced with the owner of a 
multi-property portfolio with several properties in San Diego and others throughout California.  
 
DEMONSTRATION PROGRAMS 
 
Battery Energy Storage System  
 
As of June 2, 2015, Phase 1 of the Battery Energy Storage System (BESS) Test Charging Station 
has been commissioned for public use. Located at the UCSD Regents West Parking Lot, the 
technology demonstration offers two (2) 50 kW ABB dual standard DC fast chargers – 
supporting both CHAdeMO and SAE Combo Charging System (CCS) – under a 12.6 kW solar 
canopy.  
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In the Phase 2, NRG will deploy two (2) high-power charging “engines” that will power four (4) 
50kW chargers (approximately 200kW total capacity) in an effort to advance the state of the 
charging industry as well as incorporate the use of second-life EV batteries for demonstrating 
demand charge mitigation as well as the ability to incorporate advanced micro-grid applications. 
 
The objective of the first Technology Demonstration Project is to demonstrate how micro-grid 
components (including energy storage, power conversion, solar photovoltaic electricity 
generation, and EV charge dispensing) can reduce the cost of developing, constructing, and 
operating DC Fast Chargers when deployed as modules that are custom combined with the 
chargers to meet the needs and characteristics of individual properties. 
 
Overview of Phase 1 Development 
 
Phase 1 of the Technology Demonstration Program creates a platform for various models and 
types of technologies to be installed, tested, and evaluated. The site has a 12.6 kW solar canopy 
with forty (40) SolarWorld 315 modules feeding into the demonstration site through an SMA 
10kW inverter. The canopy acts as both a generator and a shade structure for vehicles coming to 
utilize the stations. At night, the canopy is fitted with downward facing LED lighting for driver 
convenience and safety. In future applications, the array generation will be balanced with EV 
charging and stationary battery units.  
 
Phase 1 of the BESS site hosts two (2) multi-standard ABB Terra 53 chargers, supporting both 
CHAdeMO and SAE CCS, serving four parking spaces. Each unit can support up to 50 kW 
charging. Customers who are part of the NRG EVgo DC network can charge at this station 
instantly with the swipe of their fob key. Those without an account can call the toll-free number 
listed on the charging stations to activate the charging unit. 
 
Inside the fenced area is a 200A service at 480V to support EV charging capabilities from the 
UCSD Micro-grid. Additional spacing and electrical hook ups have been provisioned for future 
incorporation of stationary energy storage systems employing secondary us of EV batteries from 
the BMW Mini-E project vehicles; an automatic load management system (ALMS), and engine 
blocks for future charging station applications. 
 
Milestones Accomplished 
 

Finalized site License Agreement  January 7, 2015 
Permit Package Approved   February 28, 2015 
Construction Begins    March 16, 2015 
Inspector Approval of Installation  May 28, 2015 
Charging Station Commissioning  June 2, 2015 
Open to the Public    June 2, 2015 

 
Objectives for Phase 2 
 

 Remove current ABB dual connector chargers and replace with four (4) 50 kW DC fast 
charging dispensers with two (2) 100 kW engine cubes. The new charging stations will 
still support charging via CHAdeMO and CCS connector standards. The design of this 
installation will explore opportunities to minimize the size of charging equipment for the 
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driver interface, and relocate bulky power requirements to less critical real estate, while 
creating a quieter DC fast charge experience for the EV driver. 

 Install 50 kWh of second-life Mini E stationary batteries. 
 Deploy Automatic Load Management System (ALMS) to control an excess of equipment 

capacity on a smaller panel size by limiting the equipment power draw from the source. 
 Integrate intelligent control logic on site to balance solar generation with stationary 

battery storage and vehicle charging patterns to demonstration on-site demand reduction 
potential and micro-grid management. 

 
Applications such as this are ideal for locations where supply power may be limited. With the 
ALMS capabilities, as well as stationary energy storage installation, the site provides more 
robust charging capabilities when charging demand is high and the opportunity to limit host 
electricity costs through demand charge mitigation. 
 
Extreme High Speed Charging  
 
On April 1, 2015, NRG submitted a request to the CPUC for its approval of a second 
Technology Demonstration Project which will deploy “extreme” high power charging equipment 
(approximately 100kW and greater) in an effort to advance the state of the charging industry by 
bringing together partners, demonstrating new technologies, and deploying new technologies in 
the field for drivers to test and utilize.  The proposed budget is $2,100,000. NRG continues to 
await CPUC approval. 
 
EV OPPORTUNITY PROJECTS 
 
An EV Opportunity project was submitted to CPUC for approval on April 1, 2015 for an EV 
transportation program for neighborhood health clinics. The initial proposed budget was 
$2,060,000; after discussion with the CPUC, NRG amended its proposal, reducing the proposed 
scope and budget to $890,000. NRG continues to await CPUC approval. 
 
Additional projects are pending.  The projects are expected to leverage program offerings from 
Air Resources Board for car sharing and school bus demonstrations. 
 
USAGE DATA 
 
NRG EVgo completed 66,694 charging sessions in the second quarter at Freedom Station sites 
and dispensed over 611,000 kilowatt-hours of electricity, a 36% increase over the previous 
quarter.  
 
This translates to over 1.8 million miles driven on electricity in this quarter alone, displacing 
nearly 61,000 gallons of gasoline (assuming 30 mpg).   
 
See confidential Appendix C for the original raw usage data for the Reporting Period.  
 
 



 

Appendix A 
 

Freedom Station Table 
 
 
 

See attached.



Name Street Address City Completion 

Date

PUMA SAE 

Combo

CC 

Reader

SF Bay Area

1 Westlake Shopping Center 75 Southgate Ave. Daly City 6/24/2013 x x

2 Whole Foods Fremont 3111 Mowry Ave. Fremont 9/25/2013 x x

3 Whole Foods SF 2001 Market Street San Francisco 11/7/2013 x

4 Vacaville Premium Outlets 321 Nut Tree Road Vacaville 11/20/2013 x x

5 Livermore Premium Outlets 2774 Paragon Outlets Drive Livermore 1/6/2014 x x

6 Walgreens SF 1175 Columbus San Francisco 2/26/2014 x x

7 Public Market 5959 Shellmound St. Emeryville 12/23/2013 x x x

8 The Mall at Northgate 2150 Northgate Dr. San Rafael 12/18/2013 x x

9 The Village at Corte Madera 1618 Redwood Hwy Corte Madera 3/18/2014 x x

10 Whole Foods Cupertino 20955 Stevens Creek Blvd Cupertino 4/22/2014 x x

11 Whole Foods Novato 790 De Long Ave Novato 2/24/2014 x

12 Whole Foods Telegraph Ave 3000 Telegraph Ave Berkeley 4/2/2014 x

13 Whole Foods Berkeley 1025 Gilman Berkeley 11/5/2014 x x

14 Whole Foods San Jose 777 The Alameda San Jose 11/20/2014 x x x

15 Linda Mar 1227 Linda Mar Shopping Center Pacifica 8/28/2014 x x

16 Whole Foods Lafayette 3502 Mt. Diablo Blvd Lafayette 12/4/2014 x x

17 Whole Foods Los Altos 4800 El Camino Real Los Altos 6/5/2014 x x

18 Rose Pavilion 3903 Santa Rita Rd. Pleasanton 11/6/2014 x x

19 Great Mall 447 Great Mall Dr Milpitas 5/27/2014 x x

20 Whole Foods Santa Rosa 733 Coddingtown Center Santa Rosa 8/29/2014 x x x

21 Petaluma Outlets 2200 Petaluma Blvd North Petaluma 8/11/2014 x x x

22 Nob Hill Foods Mountain View 1250 Grant Rd Mountain View 7/24/2014 x x

23 Crossroads 2316 Monument Blvd Pleasant Hill 5/15/2014 x

24 Santa Rosa Plaza 1071 Santa Rosa Plaza Santa Rosa 11/7/2014 x x x

25 Napa Outlets 629 Factory Stores Drive Napa 1/23/2015 x

26 Whole Foods Redwood City 1250 Jefferson Ave Redwood City 3/13/2015 x

27 Gateway Plaza‐Vallejo 173 Plaza Drive Vallejo 4/24/2015 x x

28 F&E Hayward  19691 Hesperian Blvd Hayward 4/24/2015 x x

29 Stoneridge Mall 1700 Stoneridge Mall Rd Pleasanton 4/30/2015 x

30 Whole Foods Dublin 5200 Dublin Boulevard Dublin 5/21/2015 x

30 8 30 19

San Diego

1 Fashion Valley 7007 Friars Road  San Diego 9/18/2013 x x

2 Las Americas Premium Outlets 4211 Camino De La Plaza  San Diego 10/29/2013 x x x

3 Flower Hill Promenade 2600 Via De La Valle  Del Mar 12/20/2014 x x

4 Carlsbad Premium Outlets 5620 Paseo Del Norte  Carlsbad 12/6/2013 x x

5 Broadway Plaza 1166 Broadway Chula Vista 1/6/2014 x x x

6 SDG&E Innovation Center 4750 EV Clairemont Mesa Blvd San Diego 3/9/2014 x x

7 Rancho Penasquitos 13255 Black Mountain Rd San Diego 3/31/2014 x x

8 Del Norte Plaza 330 West El Norte Plaza Escondido 3/9/2014 x x x

9 Fenton Marketplace 2482 Friars Rd  San Diego 1/27/2015 x x

10 San Diego Tech Center 9605 Scranton Rd San Diego 2/25/2015 x x

11 Mira Mesa Mall 8110 ‐ 8340 Mira Mesa Blvd San Diego 3/31/2015 x

12 Melrose Village 1601 South Melrose Drive Vista 5/21/2015 x

12 3 12 10

LA Basin

1 Camarillo Premium Outlets 900 1/2 Camarillo Center Dr. Camarillo 11/11/2013 x x

2 Walgreens Tarzana 5353 Mecca Ave. Tarzana 3/24/2014 x x

APPENDIX A

Dated as of: June 5, 2015



Name Street Address City Completion 

Date

PUMA SAE 

Combo

CC 

Reader

APPENDIX A

Dated as of: June 5, 2015

3 Outlets at Orange 20 City Blvd W Orange 4/21/2014 x x

4 Westminster Mall 1025 Westminster Mall Westminster 5/30/2014 x x

5 Brea Mall 200 Brea Mall Brea 5/2/2014 x x

6 Los Cerritos Center 200 Los Cerritos Mall Cerritos 6/4/2014 x x

7 Stonewood Center  306 Stonewood Street Downey 3/28/2014 x x

8 Larwin Square 654 East 1st Street Tustin 3/31/2014 x x

9 Walgreens Huntington Beach 19501 Beach Boulevard Huntington Beach 8/14/2014 x x

10 Corona Hills Plaza 360 McKinley Street  Corona 9/2/2014 x x

11 Hines Warner Center 5700 Canoga Ave Woodland Hills 3/28/2014 x x

12 Cabazon Outlets 48400 Seminole Drive Cabazon 4/23/2014 x x x

13 Country Fair SC 12013 Central Avenue Chino 5/20/2014 x x

14 Inland Center 500 Inland Center Drive San Bernardino 6/2/2014 x x x

15 Oaks Mall 350 W Hillcrest Drive Thousand Oaks 4/30/2014 x x

16 Pacific View Mall 3301‐1 East Main Street Ventura 4/23/2014 x x

17 Pavilions Place 1600 Beach Blvd Westminster 9/19/2014 x x

18 Bristol Plaza 3361 South Bristol St Santa Ana 11/20/2014 x x

19 Shops at Mission Viejo 555 Shops At Mission Viejo Mission Viejo 5/16/2014 x x

20 City of Hermosa Beach Parking 1334 Hermosa Avenue Hermosa Beach 7/23/2014 x x

21 Dunlap ‐ Huntington Harbor 16821 Algonquin St Huntington Beach 9/2/2014 x x

22 8000 Sunset Strip 8000 Sunset Strip Los Angeles 10/27/2014 x x

23 Tarragona 1000 N. Western Avenue San Pedro 11/19/2014 x x

24 Morongo Casino 49500 Seminole Drive Cabazon 3/4/2015 x x

25 Plaza Rio Vista 67800 Vista Chino Cathedral City 3/5/2015 x x

26 Savi Ranch‐ Yorba Linda 23030 1/2 Eastpark Dr Yorba Linda 12/30/2014 x x

27 F&E Manhattan Beach 700‐C Rosecrans Ave Manhattan Beach 1/13/2015 x x

28 Ontario Mills 1 Mills Circle Ontario 3/4/2015 x x

29 F&E Long Beach 3300 Atlantic Avenue  Long Beach 1/28/2015 x x

30 F&E Norwalk 10930 Rosecrans Ave Norwalk 2/25/2015 x

31 F&E Signal Hill 2475 Cherry Ave Signal Hill 1/28/2015 x x x

32 Gelson's Calabasas 22277 Mulholland Hwy Calabasas 3/20/2015 x 

33 Playa Vista Community Center 5510 Lincoln Blvd Los Angeles 3/30/2015 x

34 F&E Calimesa #1238 1126 Calimesa Calimesa 4/7/2015 x x

35 Mall of Victor Valley 14370 Bear Valley Rd Victorville 4/7/2015 x x

36 Gelsons Sherman Oaks 4520 Van Nuys Blvd Sherman Oaks 4/22/2015 x

37 Anaheim Plaza 510 N Euclid St. Anaheim 5/6/2015 x

38 F&E Rosemead #1445 9026 E. Valley Blvd Rosemead 5/13/2015 x x

39 Sassounian Huntington Beach 21190 Beach Blvd Huntington Beach 5/21/2015 x

39 8 39 28

San Joaquin Valley

1 Applegate Ranch 1000 Commerce Avenue Atwater 9/30/2014 x x

2 West Valley Mall 3200 N Naglee Road Tracy  2/6/2015 x x

3 Fashion Fair Mall 563 E. Shaw Ave. Fresno 4/1/2015 x x

3 1 3 2

Totals 84 20 84 59



 

Appendix B 
 

Make-Readies Detail 
 
 

See attached [CONFIDENTIAL]. 
 
The following information is confidential and protected material and may only be provided to 
those parties and their Eligible Reviewers that have executed a protective order in the FERC 
proceeding approving the Agreement and the settlement of the EL02-60/62 Proceeding. NRG 
retains an exclusive, non-public, proprietary right to such information for eighteen (18) months 
after the date of submittal to the CPUC, and during such time such information shall not to the 
extent permitted by law be subject to disclosure under FOIA or CAPRA. 
 

 
Material Redacted in Public, Non-Confidential Version



 

Appendix C 
 

Raw Usage Data  
 

 
See attached [CONFIDENTIAL]. 

 
The following information is confidential and protected material and may only be provided to 
those parties and their Eligible Reviewers that have executed a protective order in the FERC 
proceeding approving the Agreement and the settlement of the EL02-60/62 Proceeding. NRG 
retains an exclusive, non-public, proprietary right to such information for eighteen (18) months 
after the date of submittal to the CPUC, and during such time such information shall not to the 
extent permitted by law be subject to disclosure under FOIA or CAPRA. 

 
 

 Material Redacted in Public, Non-Confidential Version 




